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1.  Originator 
 
Derrick Clark 

2.  Log Date: 
      
10/31/03 

3.  CCR #: 
   
03-0735   

4. Rev: 
   

— 

5.  Tel: 
 
301-925-1024 

6. Rm #:  
 
3010B 

7. Org. 
 
DEPL 

8. CCR Title: PATCH_6A.08_SecureDist.01B 
 
9. Originator Signature/Date 
  
Derrick Clark     /s/     10/31/03          

10.   Class  
 

II 

11.  Type:    

CCR  
  

12. Need Date: 10/31/03  
 

13.  CCR Sponsor Signature/Date 
 
Debra Stepp     /s/     10/31/03 

14.  Category of Change:  
Patch/TE 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
      

18.   CI(s) Affected:DMS, DSS, MSS, 
OMS, and SSS 

19.  Release Affected by this Change:  
6A 

20. Date due to Customer: 
            10/31/03 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
See additional page for NCR references.  Ticket : SD_A8_01 (With L4 Mappings) Secure Distribution of Subscriptions  

23.   Problem:  (use additional Sheets if necessary) 
The primary driver for this delivery is to deliver the new Secure Distribution capability.  All NCRs merged to the relavent subsystems 
are also being delivered.  See additional pages for the list of NCRs. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Deliver PATCH_6A.08_SecureDist.01B to all DAACs 

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
GSFC  and LARC will not be able to support the MOSS testing now scheduled in December or January. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
Site Requested delivery of this Patch no later than 10/31/03.  Testing of NCRs was completed on 10/30/03.  CCR could 
not be reviewed without a test report. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Evelyn N. Nakamura     /s/     10/31/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 


